

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

MA & UD Dept., - HMWSSB – MAKHSS – Transmission of Godavari water from Yellampally Barrage for drinking water needs of Hyderabad Urban Agglomeration(HUA) by lifting 775 Mld(10 TMC) of raw water through intake structure from fore shore of Yellampally barrage- Change of lead partner in package I contract-Amendment to G.O.Ms No 693 MA & UD(W1) Dept dated 1.10.2008-orders-Issued.

=====

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (W1) DEPARTMENT

G.O. Ms. No. 279

Dated: 06 -4-2009

Read the following:

- 1) G.O. Ms No 679 MA&UD (W1)Dept dated 26.9.2008.
- 2) G.O.Ms No 693 MA & UD(W1)Dept. dated 1.10.2008.
- 3) From the Managing Director, Hyderabad Metro Water Supply & Sewerage Board, Hyderabad Lr No HMWSSB/MD/MAKHSS/Pack-I/JV-Shares/2008-09/819 dated 30.3.2009.

<<>><<>>

ORDER:

In the reference first read above, administrative sanction was accorded for drawing the Godavari Drinking Water under Phase-I requirement of ten (10) TMC water at a cost of Rs.3375.00 Crores (Rupees Three Thousand Three Hundred and Seventy Five Crores only) for augmentation of drinking water to Hyderabad Urban Agglomeration.

2. In the G.O. 2nd read above, orders were also issued accepting the lead partner of package viz., **Hindustan Construction Co., with JV Partners** M/s Nagarjuna Construction Co. Ltd., M/s Megha Engineering & Infrastructures Ltd, & M/s Worthington Pumps India Ltd for Construction of "Intake structure with pumping station, raw water main-53Km, water treatment plant, clear water reservoir, pump house & pumping plant at Maqdumpuram", with Internal Bench Mark Value(IBM) for Rs992.86 Crores and the Tendered contract value was Rs1036.967 Crores.

3. In the reference 3rd read above, the Managing Director, Hyderabad Metro Water Supply & Sewerage Board, Hyderabad submitted that the successful bidder has not furnished the sharing pattern among the JV partners at the time of agreement. However, an agreement is concluded vide Ag No 48/CGM(E)/PCC-II/GDWSS Phase-I/EPC-Package-I/2008-09/LS dated 19.11.2008 based on the above JV agreement dated 19.6.2008, further he has submitted that as per the clause 13 of Bid/Agreement **"the lead partner shall hold 50% of share and shall be responsible entirely, though each partner severally and jointly responsible for their assignment and for the execution and completion of the project"**.

4. In this connection, the Managing Director, Hyderabad Metro Water Supply & Sewerage Board, Hyderabad has submitted that now the contracting agency M/s HCC-MEIL-NCC-WPIL (JV) in their letter dated 6.3.2009 has furnished sharing pattern among individual JV partners, and also for change of lead partner from M/s HCC to M/s MEIL mutually agreed upon by all the JV partners duly executed Amendment No 1 to Joint Venture Agreement dated 19.6.2008. The sharing pattern of work among the JV partners furnished by the agency is as below:

1. MEIL (as Lead Partner)	50%
2. NCC	39%
3. HCC	09%
4. WPIL	02%

5. The Managing Director, Hyderabad Metro Water Supply & Sewerage Board, Hyderabad has submitted that M/s MEIL will become Lead Partner and therefore requested the Government to issue revised approval for effecting change in leadership from M/s HCC to M/s MEIL as requested by the JV partners and to issue orders accordingly on the strength of amendment to the JV mutually agreed by them for the above work for taking further course of action.

6. In view of the above circumstances, Government have carefully examined the matter and decided to change of lead partners for M/s HCC to M/s MEIL, and accordingly the following amendment is issued to G.O.Ms No 693 MA & UD (W1) Department dated 1.10.2008.

AMENDMENT

7. For the words occurring in column 2 para 6 for the table of the said G.O.

“M/s HCC-MEIL-NCC-WPIL(JV) Lead partner-M/s Hindustan Construction Co., with JV Partners M/s Nagarjuna Construction Co. Ltd., M/s Megha Engineering & Infrastructures Ltd, & M/s Worthington Pumps India Ltd.”

the following shall be substituted.

“M/s MEIL-NCC-HCC-WPIL(JV) Lead partner- M/s Megha Engineering Infrastructures Ltd with JV Partners M/s Nagarjuna Construction Co. Ltd., HCC & M/s Worthington Pumps India Ltd.”

8. The Managing Director, Hyderabad Metro Water Works & Sewerage Board, Hyderabad shall take necessary further action to follow further procedure in completing the work.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**Dr. C.V.S.K. SARMA
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Managing Director,

Hyderabad Metro Water Supply & Sewerage Board, Hyderabad

The Commissioner & Special Officer,

Hyderabad Municipal Corporation, Hyderabad

The Chief Engineer,

Pranahita-Chevella Lift Irrigation Scheme, Jalasoudha building,

Errumanzil, Hyderabad.

The I&CAD(P.W)Department/I&CAD(Works projects)Department.

To M/s MEIL-NCC-HCC-WPIL(JV) **Lead partner-M/s MEIL with JV Partners.**

To M/s Megha Engineering & Infrastructures Ltd, M/s Nagarjuna Construction Co. Ltd., & M/s Worthington Pumps India Ltd.

Copy to:

Finance(Expenditure(M&F)Department.

The Spl., Secretary to CM

The Ps to M(Finance)

The PS to M(MA)

The PS to E.O. Prl., Secretary to Govt., MA&UD Dept.,

The PS to Prl., Secretary to Government, MA&UD Department.

SF/SC.3.

//Forwarded by Order//

SECTION OFFICER